Montana Western

Construction Projects

Update October 1, 2009
Main Hall Phase I – Deferred Maintenance and Preservation

Richard M. Shanahan Architects; Sievert & Sievert, Historical Architecture
Goal:
Preserving and restoring magnificent historically significant structures, optimizing the use of existing classroom, community and administrative spaces, infusing appropriate technology and energy efficiency to provide another 100 years of service to the students and citizens of Montana.

Description:

· New mechanical and electrical systems for 1896 and 1st & 2nd floors of 1907

· Seismic stabilization of 1896 and 1st & 2nd floors of 1907

· Replace and repair windows in 1896 & 1907

· Central electrical distribution system for Main Hall complex providing a single location disconnect for fire code & fire prevention

· Renovation & upgrades to 1st & 3rd floors of 1896 & 1st & 2nd corridors of 1907

· Code, Access & Life safety compliance in 1896 & 1st & 2nd  floors of 1907

Status:


Bid Awarded
General Contractor:  
Swank Construction, Valier & Kalispell, MT
Construction Budget:
$2,846,000
Construction Start Date:
June 29, 2009
Progress Report:

Great progress is continuing to happen on the project.  Interesting architectural details and a few artifacts were uncovered during the demolition phase which is now completed. The excavation for a new mechanical space under the northeast corner of the 1924 building is also complete.  The metal work for the third floor renovation is in process and the heating and plumbing contractors are busy in the crawl spaces.  We are working on surge space to keep employees warm this winter.  Remember only Swank personnel and designated UMW personnel are allowed inside the construction areas.
Main Hall Phase One - Other Contracts

Asbestos Removal of Main Hall Crawl Space

Description:
Encapsulate asbestos in crawl space so mechanical & electrical work can proceed

Status:


Complete
General Contractor: 
Rising Lightning Environmental, Helena, MT

Construction Budget:
$54,700


Construction Start Date:
June 25, 2009
Progress Report:
Project completed and clearances received August 7, 2009.
Main Hall Phase II – Deferred Maintenance and Preservation

Richard M. Shanahan Architects; Sievert & Sievert, Historical Architecture

Goal:
Preserving and restoring magnificent historically significant structures, optimizing the use of existing classroom, community and administrative spaces, infusing appropriate technology and energy efficiency to provide another 100 years of service to the students and citizens of Montana.

Description:

Status:

Planning

General Contractor:  

Construction Budget:


Construction Start Date:

Progress Report:
The first planning meeting between UMW, A&E, and the Architects was held August 6, 2009.  We are continuing planning on this phase.
Block Hall – Energy - HVAC Upgrade
Goal:


Energy Savings & Building Efficiency

Description:
Upgrade controls to the air handling system – remove Pneumatic controls and upgrade to Dual Duct VAV DDC Controls
Status:

Construction in Progress
Contractor:

Tri-County Mechanical, Helena & Butte, MT
                      

Subcontractor:  IRS Engineering, Spokane, WA (Asbestos)
Construction Budget:
$355,000


Construction Start Date:
June 8, 2009
Progress Report:
This project is nearly finished.  The punch list (checking the finished project) is being done this week.  After the project is finished the entire building will be air tested for a final clearance.   
IT Woods – Deferred Maintenance - Renovation

Tektron Architects
Goal:
Upgrade of HVAC system and renovation for needs of Business & Technology Department as determined in Main Hall programming.

Description:

· New corridor, new men’s restroom on 1st floor
· Move Office Sim from Main Hall to IT Woods

·  Remove old air handler to create new office on 2nd floor
· Ventilation upgrade in parts of 1st & 2nd floors
Status:

 
Bid Awarded
Contractor:
  

Diamond Construction/KB Construction, Helena/Dillon, MT
Construction Budget:   
$246,700
Construction Start Date:
July 9, 2009
Progress Report:
The project is nearly completed.  We are currently working on the ceiling tiles and data wiring.  Office Sims will be open block three.  We are expecting to be able to punch list within the next three weeks.
P.E. – Deferred Maintenance - Electrical Upgrade
Goal:


Fix serious fire safety concerns and provide additional power

Description:

Replace existing inadequate transformers, electrical panels, wiring
Status:           

Complete
Contractor:  

Hilton Electric, Dillon, MT
Construction Budget:
$98,000


Construction Start Date:  May 12, 2009
Progress Report:
Project complete.  Thanks to Hilton Electric for a great job.
P.E.  – Energy –  Lighting Project
Goal:


Energy Savings

Description:
  
 Replacing lights in the upper gymnasium
Status:

Complete
Contractor:  

West Electric, Dillon, MT
Construction Budget:
$14,400
Construction Start Date:
July 1, 2009
Progress Report:
The project moved very quickly.  Check out the great new lighting in thee upper gym.  Thanks West Electric.
Campus Wide Energy Projects - ARRA
Goal:


Energy Savings

Description:
  
 Electrical & Fire Alarms
Status:

Electrical Engineer Assigned – D.P. Lund

Contractor:  



Construction Budget:

Construction Start Date:

Progress Report:
Waiting for initial meeting on these projects.
Main Hall – Deferred Maintenance – 1907 Roof

Goal:


Complete Main Hall roof maintenance cycle
Description:
  
 Re-shingle 1907 Roof 

Status:

 In Design & Bid Preparation
Contractor:

Construction Budget:

Construction Start Date:
Progress Report:
A change order has been given to Swank for a price to make part of the current contract.  If the price works this project will be folded into the Main Hall project.



